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ou Description Original 1AG Revised Extension | Extension Deliverable
Due Date Due Date Request Approved Submitted
1 |Complete IM/IRA Construction (treatment plant) 2-Mar-92 2-Mar-92
1 |Complete IM/IRA Construction (French drain 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92]
1] Submit Draft Phase 11l RFVRI Report 30-Jul-92 28-Oct-92| 21-May-92 30-Jun-92 28-0ct-92
1| Submit Final Phase |ll RFYRI Report 4-Jan-93 15-Nov-03|  19-Mar-93 2-Apr-93
1 Submit Draft CMS/FS Report 31-Mar-93 2.Apr-94| 19-Mar-93 2-Apr-93
1 |Submit Final CMS/FS Report 27-Sep-93 2-Oct-94] 19-Mar-93| _ 2-Apr-93
1 |Submit Draft PP 27-Sep-93 23-Dsc-93 1-Dec-92
1 |Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summary 6-May-94
1 |Submit Final Responsiveness Summary . | 3-Aug-94
D\.l%ccaz Draft CAD/ROD 3-Aug-94
2 | Submit Draft Treatability Test Re ort (Phase | GAC) Added 1-Apr-92 31-Mar-92
2 |Complete IM/IRA Construction (Rads Removal System) 30-Sep-91 m»-»v?@ 24-Apr-92
2 |Begin Field Treatability Testing {(Rads Removal System) 30-Oct-91 27-Apr-92 27-Apr-92
2 | Submit Final Treatability Test Report (Phase | GAC) Added 2-Jun-92 2-Jun-92
2 |submit Subsurtace Final Responsiveness Summary and IM/IRAP/EA | Added 20-Aug-92 20-Aug-92
2 | Submit Subsurface Site 1 Draft Test Plan Added 29-Oct-92 29-Oct-92
2 |Submit Subsurface Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
2 |Submit Draft Phase it REVA1 Report 1 12-Mar-93 ]
> |Submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
5>  |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jul-93
5 |Submit Final Phase Il RFV/RI Report 9-Aug-93
> |Submit Draft CMS/FS Report 4-Nov-93
o |Submit Final CMS/FS Report | 10-May-94
2 |Submit Draft PP 10-May-94
2 |Submit Final PP 9-Aug-94
3 |Submit Final Phase | RFVR! Work Plan 11-Oct-91 6-Dec-91 11-Feb-91 28-Feb-91 6-Dec-91
3 |Submit Draft Phase | RFI/RI Report 16-Jul-93
3 |Submit Final Phase | REVAI Report 13-Dec-93 ]
4 |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
4 | Submit Draft Phase | RFI/RI Report 21-May-93
4 |Submit Final Phase | RFI/R! Report ] 18-Oct-93
4 |Submit Draft Phase | Proposed IM/IRA Decision Document 14-Apr-94
4 |Submit Draft Phase Il RFI/RI Work Plan 22-Apr-94
4 |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94 ]
4 |Submit Final Phase [l RFI/RI Work Plan | 19-Sep-94
5 |Submit Draft Phase | RFI/RI Report 30-Nov-93
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5 Submit Final Phase | RFVRI Report 3-May-94

6 |Submit Draft Phase | RFI/RI Report 4-Aug-93

6 |Submit Final Phase 1 AFV/RI Report 7-Jan-94

7 |submit Draft Phase { RFI/RI Report 12-Oct-93

7  |Submit Final Phase | RFV/RI Report 16-Mar-94 |

7 |submit Draft Phase || RF/RI Work Plan 13-Sep-94

8 |Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92

8 |Submit Final Phase | RFVRI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92] 16-Sep-92 1-Dec-92

8 |Submit Draft Phase | RFI/Rl Report 14-Feb-94

8 |Submit Final Phase | RFVRI Report 12-Jul-94

g |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91

g |Submit Draft Phase | RFIVRI Report 11-Apr-94

9 |Submit Final Phase | RFI/RI Report 6-Sep-94

10 |Submit Draft Phase | RFVRI Work Plan 27-Nov-91 26-Nov-91

10 |Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92]

10 |Submit Dratt Phase | RF/RI Report 25-Aug-94

11 |Submit Final Phase | RFVRI Work Plan 2-Jan-92 2-Jan-92

11 |Submit Draft Phase | RFI/RI Report 20-Sep-94

12 |submit Draft Phase | RF/R1 Work Plan 8-May-92 8-May-92

12 |submit Final Phase | RFVRI Work Plan 5-Oct-82 5-0ct-92

12 |Submit Draft Phase | RFYRI Report 20-Apr-94

12 |Submit Final Phase | RFI/RI Report 15-Sep-94

13 |Submit Draft Phase | RF/RI Work Plan 15-May-92 15-May-92

13 |Submit Fina! Phase | RFVRI Work Plan 12-Oct-92 9-0Oct-92

13 _|Submit Draft Phase | RFI/RI Report 8-Aug-94

14 |Submit Draft Phase | RFI/RI Work Plan 22-May-92 26-Jun-92 26-Jun-92

14 |Submit Final Phase | RFVRI Work Plan 19-Qct-92 19-0c1-92

15 |Submit Draft Phase | RFI/RI Work Plan 1-Jun-92 27-May-92

15 |Submit Final Phase | RFVR] Work Plan 26-Oct-92 26-0ct-92

15 |Submit Draft Phase | RFVRI Report 1-Aug-94

16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92

16 |Submit Final No Further Action Justification Document 30-Jul-92 30-Jul-92

SV |Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91

SW |Submit Draft Historical Release Report 8-Jan-92 8-Jan-92

SW |Submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92

SW |Submit Final Historical Release Report 3-Jun-92 3-Jun-92

SW |Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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] Non-1AG External Milesones

1 {Techn Memo #10 to CDH/EPA 26-Jan-93 10-Mar-93

1 [Tech Memo #11 to CDH/EPA _ 13-Apr-93

> |Surficial Soll Sampling Tech Memo 8-Jan-93 8-Jan-93

2 |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93

2 |Draft Modeling Tech Memo 15-Jan-93 15-Jan-93

2 |Dratt COC Tech Memo 4-Jun-93

o |Draft Toxicity Tech Memo 24-Jun-93

3 |Containment Tech Memo to Agency r 28-Jun-93

3 |HHRA Tech Memo to Agency 10-Aug-93

4 |Engineering Evaluation Tech Memo 15-Mar-93 15-Mar-93

Emclmom Water and Sediment Sampling Tech Memo 30-Nov-92 13-Oct-92

6 |HHRA Exposure Tech Memo 1-Jul-93

6 |HHRA Modeling Tech Memo 1-Jul-93

6 | g». Contaminant of Concern Tech Memo 15-Sep-93

6 | Factors Tech Memo 15-Sep-93 W

7 |Draft Tech Memo 1,2 19-Feb-93 / ~ | 29-Jan-93

lwll_uqmn Tech Memo 1 13-Sep-93

SW |Draft Report of Pondcrete Evaluation 2-Aug-93

SN _|Progress Report(Absarp. T.S.) 16-Aug-93

SW [Treatability Study Report from AWC 1-Jun-93

'sw | TS Report to DOE (TRU/Clear) f 16-Sep-93

SW |Report to DOE on Plasma Mitr. _ 30-Sep-93
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